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Dated:  September 23, 2015 
 
The selected financial information set out below and certain comments which follow are
based on and derived from the unaudited interim financial statements of Pacific Booker
Minerals Inc. (the "Company" or "Pacific Booker" or “PBM”) for the six months ended 
July 31, 2015 and from the audited financial statements for the year ended 
January 31, 2015 and should be read in conjunction with them.  Additional information
relating to the Company is available on SEDAR at www.sedar.com. 
 
Overview 
Pacific Booker Minerals Inc. is a Canadian natural resource exploration company which is in
the advanced stage of development of the Morrison deposit, a porphyry
copper/gold/molybdenum ore body, located 35 km north of Granisle, BC and situated within 
the Babine Lake Porphyry Copper Belt.  The Company is proposing an open-pit mining and 
milling operation for the production of copper/gold/silver concentrate and molybdenum 
concentrate.  The Company is a reporting issuer in Alberta and British Columbia and trades 
on the TSX Venture Exchange under the symbol BKM and on the NYSE MKT Equities
Exchange under the symbol PBM. 
 
Overall Performance 
The Company is required to conduct an Environmental Assessment to determine the
potential for adverse environmental, economic, social, heritage and health effects that may
occur during the life cycle of the Morrison Copper/Gold Project.  An Environmental 
Assessment (“EA”) is conducted at the conceptual design level prior to detailed engineering
and obtaining the various Licenses and Permits required for the construction, operation,
decommissioning and reclamation of a mine.  The Company’s Environmental Assessment
Certificate (“EAC”) Application for the proposed Morrison Copper/Gold mine was based on a
Feasibility level design, which is a comprehensive technical and economic study. 
 
Following the refusal by the Ministry of Environment to issue an EAC for the project on
October 1, 2012, the Company challenged that decision in the BC Supreme Court.  The
December 9, 2013 decision of the Court stated that the rejection failed to comport with the
requirements of procedural fairness and that Pacific Booker should not have been prevented
from learning at least the substance of the recommendations and the decision stipulated 
that Pacific Booker and the interveners would be entitled to be provided with the Executive
Director’s recommendations to the Ministers, and would be entitled to provide a written
response to the recommendations. 
 
On January 24, 2014, the Company received a letter from the EAO outlining their key
concerns underlying the negative recommendation of October 2012.  In March, Klohn 
Crippen Berger’s (“KCB”) letter that accompanied the technical response stated “the 
document continues to support our opinion that the Project will not have a risk of significant
adverse environmental effects and addresses the main items of concern identified by the
EAO Decision Response Document.  KCB’s report states their belief that the design is
protective of the environment and presented clarification of the rationale and the potential
for environmental effects.  Further supporting that assessment, three Technical Expert
Opinions were included for lake modeling of water quality predictions, aquatic effects and
geomembrane liners.  The BCEAO allowed to April 25th for the members of the Working
Group to submit their responses to that report.  On April 29th, PBM was advised that the 
second phase of the reconsideration process was complete and was given until May 23rd to
reply.  The technical response was prepared by KCB with support from a number of
Technical Experts.  On July 4th, the EAC application was referred to the Minister of
Environment and the Minister of Energy and Mines for reconsideration, stating a 45 day
(subject to any extensions) timeline for a decision by the Ministers would apply.  On August 
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18th, the Minister of Environment suspended the environmental assessment pending the
outcome of the Independent Expert Engineering Investigation and Review Panel of the 
tailings dam breach at the Mt. Polley mine. 
 
The Independent Review Panel Report on the investigation into the cause of the failure of
the tailings storage facility (“TSF”) at the Mount Polley Mine was released on
January 30, 2015. 
 
On February 26th, PBM received a letter from Doug Caul, Associate Deputy Minister, BCEAO 
providing PBM an opportunity to comment on the Mount Polley Investigation and Report in
relation to the Morrison project, focusing on the potential implications of the
recommendations of the Report to Morrison and effects relating to its proposed tailings
management facility.  Mr. Caul committed to providing that same opportunity to the Lake
Babine Nation, the Gitxsan Treaty Society and the Gitanyow Hereditary Chiefs.  He also
stated “any materials provided by them will be forwarded to you, with a short opportunity to
respond.  The same opportunity to respond to your submissions will be provided to Lake
Babine Nation, the Gitxsan Treaty Society and the Gitanyow Hereditary Chiefs.”  On March 
23rd, PBM submitted a report in response to the Recommendations in regards to the TSF
Failure at the Mount Polley Mine.  The report, prepared by KCB, continues to support their
opinion that the Morrison project has been designed using Best Available Practices and can 
be safely constructed, operated, and closed to protect the environment.  It also states that
the design of the Tailings Storage Facility uses Best Available Technologies that are
appropriate for the site conditions.  On April 17th, the responses from the Lake Babine 
Nation, the Gitxsan Treaty Society and the Gitanyow Hereditary Chiefs to the March 2015
report from KCB were posted on the BC Government’s e-PIC site. 
 
On May 8th, the Company submitted a response to the BC Environmental Assessment
Office, the Ministry of Environment and the Ministry of Energy and Mines in response to the
Aboriginal groups’ comments on both the Mount Polley Independent Technical Review Board
Panel Report Recommendations and Pacific Booker’s response to the Report, including a 
letter, prepared by Harvey McLeod of Klohn Crippen Berger Ltd., that addresses the points
raised in the April 2015 letters from the First Nations. 
 
On June 10th, the Company announced that the Minister of Environment, the Honourable
Mary Polak, had lifted the suspension of the Environmental Assessment of the Morrison
Copper/Gold Project.  The time period remaining for the environmental assessment of the
Morrison Project was 30 days, ending on July 9, 2015. 
 
On July 8th, the Company announced that the Minister of Environment and the Minister of
Energy and Mines made a decision under Section 17(3)(c) of the Environmental Assessment
Act, ordering that the Morrison Project undergo further assessment.  The letter that PBM 
received and a copy of the order is available at the following link: 
http://a100.gov.bc.ca/appsdata/epic/html/deploy/epic_project_doc_list_224_r_q01.html 
The scope of the further assessment includes many components which were required to be
completed in support of the Mines Act/Environmental Management Act permits and was
planned to be completed prior to applying for permits after receiving the Environmental
Assessment Certificate. 
 
PBM believes that it has accommodated all of the concerns of the Ministry of Energy &
Mines, Ministry of the Environment and First Nations and proposes a project that uses
unprecedented measures to be protective of the environment.  PBM will construct and
operate the Morrison mine in compliance with industry best practices, using proven
technology and in full compliance with all permit requirements. 
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The Company consulted with legal and technical advisors for suggestions on the best
method to address the issues raised in the communication received from the Ministers. 
 
The following table is a summary of the Company’s process through the EA Application, the
Supreme Court of BC petition and the reconsideration process. 
 

2002 
 Commenced baseline data collection to support Application for EAC 
October PBM outlined project plans and development schedule to BC Energy, Mines and 

Petroleum Resources (“BCEMPR”), BC Environmental Assessment Office 
(“BCEAO”), BC Ministry of Environment (“MOE”), BC Ministry of Forests (“MOF”), 
Canadian Environmental Assessment Agency (“CEAA”), Lake Babine Nation 
(“LBN”) and the Village of Granisle. 

2003 
June 17 Met with BCEAO, BCEMPR and CEAA reporting project progress and EA process 

and related regulatory requirements 
July Met with regional mangers of MOE and BCEMPR who were informed that PBM was 

actively advancing its activities to enter the EA process. 
September Project Description was first submitted to BCEAO 
September 30 Entered the Pre-Application stage of EA. under Section 10 (1) (c) 
October 20 Multi-agency meeting chaired by BCEAO.  Provincial, Federal and LBN 

representatives attended. 
November 6 Department of Fisheries (“DFO”), CEAA, Canadian Coast Guard (“CCG”), Health 

Canada (“HC”), Environment Canada (“EC”), Natural Resources Canada (“NRCan”) 
and PBM met in Vancouver.  Project planning, legislation and regulatory, CEAA 
process and harmonization with provincial EA process discussed. 

2004 
May 17 Met with EAO, CEAA & DFO. 
July 6 Site visit to Morrison property by LBN, EAO, BCEMPR, MOE, BC Ministry of 

Agriculture and Lands (“BCMAL”), EC, and Fisheries and Oceans Canada (“FOC”). 
September 16 PBM met with BC Ministry of Energy and Mines (“MOEM”) key personnel. 

2005 
October 14 PBM submitted the draft Terms of Reference (“dTOR”) 

2006 
March 27-29 Attended 17 meetings with communities in Smithers, Houston, Granisle, Burns 

Lake and LBN communities to seek information, feedback, suggestions and to 
develop a relationship with LBN, to listen their thoughts and concerns and to 
determine appropriate protocol. 

May 15 Working Group (“WG”) Meeting was held in Smithers, BC  
June 27 Technical Water Quality Working Group teleconference. EAO, DFO, EC and MOE 

attended. 
July 5 Teleconference with CEAA, NRCan, DFO, Navigable Waters and Transport Canada 

(“TC”). 
July 14 Three meetings with BC Ministry of Energy, Mines and Petroleum Resources 

(“MEMPR”), Minister of Mining and BCEAO regarding progress on the project. 
September 1 PBM met with BCEAO, CEAA. 
September 21-22 Morrison Project Introduction Meeting with LBN was held in the LBN office.  Chief 

Betty Patrick, LBN Councillors and BCEAO attended. 
2007 

January 29 Joan Hesketh, Associate Deputy Minister, (BCEAO) met with PBM to discuss 
project. 

June 21 Three meetings with BCEAO, MEMPR and Ministry of Aboriginal Relations and 
Reconciliation (“MARR”). 

June 25 Project WG Conference call on the dTOR.  DFO, EC, CEAA, NRCan, LBN, BCEAO, 
MOF, MEMPR, MOE, and PBM attended. 

June 27 EA Review LBN Community Meeting in Burns Lake, BC.  Chief Patrick, Councillors 
and approximately 75 members from the LBN, BCEAO and PBM attended. 

August 22-25 LBN Community meetings held in Fort Babine and Tachet. 
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September 12 PBM met with MEMPR, BCEAO. 
October 10 PBM met with MEMPR to discuss permit requirements. 
November 19 Met with MEMPR in Smithers office to discuss permitting & First Nations issues. 
November 23 Met with CEAA and EAO.  Updated TOR and a TOR comment tracking table was 

created. 
November 29 Met with MEMPR, MLA Dennis Mackay, BCEAO and MARR to update them with 

project progress. 
2008 

January 14 ML/ARD technical working group meeting in Vancouver.  DFO, CEAA, EC, BCEAO, 
MEMPR, NRCan, MOE and PBM attended. 

January 18 PBM was issued the Section 11 Order, which identifies the scope, procedures and 
methods for the Environmental Assessment by the BCEAO under the BCEAA. 

January 29 Teleconference to discuss the request for EAO and PBM meeting with LBN 
February 1 Meeting with LBN Chief and Council held in Burns Lake, BC.  Chief Patrick, Council, 

Hereditary Chiefs, LBN Administration, LBN Treaty Committee, Fisheries, 
Consultant to LBN, PBM, BCEAO NRCan, MEMPR and Ministry of Forests and 
Range-Nadina District (“MFR-ND”) attended. 

March 17 PBM attended a conference call with BCEAO, TC, NRCan, DFO, CEAA and MEMPR. 
April 1-2 PBM meeting with LBN was held in Burns Lake, BC.  Chief Patrick and Council, 

Hereditary Chiefs, LBN Administration, LBN Treaty Committee, LBN Fisheries, PBM, 
BCEAO, NRCan, CEAA, and DFO attended. 

April 25 Meeting with BCEAO, MEMPR and MOE to discuss issues pertaining to waste 
management/water quality and LBN. 

April 25 Meeting to update MARR on PBM interactions with LBN and gain advice. 
June 12 A WG meeting was held in the CEAA office.  BCEAO, DFO, TC, NRCan, CEAA and 

PBM attended. 
August 27 Meeting in Victoria with representatives of Aboriginal Relations Branch of the 

MEMPR. 
August 27 Meeting in Victoria with representatives of BCEAO. 
November 10 Resubmitted dTOR. 
November 17 Comment period on draft Application Terms of Reference was changed from 30 to 

40 days by Section 13. 
November 27 Public comment period on dTOR started 

2009 
January 6 Public comment period on dTOR completed 
April and May PBM requested that EAO provide guidance on data collection during the EA Review 

period but received no response to our request. 
May 21 Final approved TOR issued by EAO after 43 months 
September 28 PBM submitted EAC application 
October 27 PBM notified by BCEAO that Application failed Screening  

2010 
January 12 to 
February 4 

Conducted drilling to further characterize pit walls. 

February 9 MOE requested PBM to use a Modified Neutralization Potential for testing drill core 
samples.  PBM provided comments recommending the use of the U.S. 
Environmental Protection Agency’s standard Sobek Neutralization Potential.  MOE 
did not respond to these comments at the time and made the same request of 
PBM nearly one year later. 

February 12 PBM requested comments from MOE with respect to a drill program to further 
characterize the pit walls and collect hydrogeologic information.  MOE did not 
respond, yet approximately one year later, MOE commented that PBM should have 
collected more information at depth. 

March 7 to 11 Field Program to collect additional water quality samples and measure water flow 
and in situ properties of streams 5, 7, 8, 10 and Morrison Lake and to collect 
visual estimates of flow in stream 6 and other minor streams. 

May 18 Open pit site investigation report summarizing data collected during drilling. 
May 27 Application (Addendum) re-submitted to BCEAO  
June 28 EAC Application accepted for review  
July 12 Day 1 of 180-day review  
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July 13 Comment period changed from 30 to 70 days by Section 13. 
July 22 70-days public comment period began. 
July 26 EAO requested WG comments by August 19, 2010.  Due to complaints by the WG, 

the period was extended to September 30, 2010 
July 26 Full Working Group (WG) meeting in Smithers. 
July 26 Open House in Granisle. 
September 12-17 Field work to sample ARD cubes and barrels; check meteorological station & 

download data; WQ sampling Morrison Lake, Booker Lake, streams; HADD 
(harmful alteration, disruption or destruction of fish habitat) and Fish Habitat 
Compensation Plan (“FHCP”) field investigation  

September 20 PBM received letter from Chris Barnes of Skeena Fisheries 
September 28 PBM received comments from Greg Tamblyn of the MOE 
September 29 PBM receives review comments from Peter Lighthall, Geotechnical Engineer. 
September 30 MEMPR requested that PBM provide a conceptual design for a low permeability 

cover for Waste Rock Disposal (“WRD”). 
September 30 PBM receives review comments from Lorax Environmental Services. 
September 30 PBM received comments from Verna Power, LBN 
October 1 PBM received comments from Stephen Sheehan, EC 
October 13 PBM received comments from Kim Bellefontaine, MEMPR 
October 4 WG meeting in Vancouver  
October 19-25 Field work for Nakinilerak Lake sampling  
October 20 PBM received comments form Chris Schell, Resource Stewardship and Parks 

Division of MOE, Smithers 
October 24 Received last set of Review comments from Craig Stewart, MOE. 
October 28 PBM requests suspension and EAO suspends on day #108 of 180-day review  
November 15 PBM sends wind analysis information to Warren McCormick (WG reviewer), and 

copied MOE, EAO, CEAA, EC. 
November 19 PBM sends Review Response Report (“RRR”)-Revision 1 and Agency tracking 

tables with PBM’s responses to comments to EAO  
November 19 PBM sends Public Consultation Report to EAO  
November 19 PBM requests by letter that EAO lift suspension  
December 3 PBM sends draft Memorandum of Understanding (“MOU”) to Chief Adam, LBN  
December 7 PBM finalizes FHCP and sends to EAO, DFO, LBN. 
December 15 EAO declines lifting of suspension  
December 16 EAO/PBM meeting on commitments; project re-design discussed  
December 16 PBM receives report from LBN on Overburden Stockpile Study. 
December 16 EAO requested PBM consider design changes to closure phase and water 

management, specifically requesting the placement of waste rock into pit on 
closure. 

December 16 EAO intended to discuss EAO draft Assessment Report with PBM but did not. 
December 21 PBM issues First Nations Consultation Summary Report. 
December Scoping of moose & mule deer survey (LBN requested survey) begins 
December Compensation talks with Ookpik Lodge begin 

2011 
January 6 PBM sends Table of Key Commitments to EAO  
January Field work for baseline Water Quality sampling of Nakinilerak and Morrison lakes 

and project streams continued. 
January 19 PBM receives comments from EC on EAC responses  
January 24 MOU discussed with LBN  
January 24 PBM receives report from LBN on Salmon Spawning. 
January 25 Full WG meeting clarifying issues raised by reviewers; introduced project re-

design.  This meeting was meant to provide enough clarity for EAO to lift the 
suspension but the result was that additional sub-committee meetings were 
required to address reviewer comments and closure design in more detail. 

January 25 WG stated that in their opinion there was not sufficient Baseline data. 
January 25 Scoping of moose & mule deer survey completed 
January 26 Fish Habitat Compensation Plan (“FHCP”) meeting with DFO, MOE, LBN, EAO, PBM 
February 17 PBM sent Waste Optimization Report to EAO  
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February 18 PBM letter to EAO regarding work completed during suspension period. 
February 21 WG Hydrogeology meeting  
February 25 WG Geochemistry meeting  
March 9 Letter from EAO stipulating the requirement of a complete package to re-enter 

review period 
March 16 Inclusion of the Gitxan Chiefs Office and the Gitanyow Hereditary Chiefs’ Office in 

“First Nations” under Section 13. 
March 23 FHCP submitted to EAO, CEAA, DFO  
March 30 RRR-2 submitted to EAO and CEAA for screening  
April 6 Agency and Public tracking tables submitted to EAO  
April 15 PBM receives further comments back from Kim Bellefontaine and Lorax  
April 26 Waste segregation memo sent to CEAA  
May Compensation talks with Ookpik Lodge completed 
May 10 LBN sends draft MOU to PBM  
May 18 PBM speaks with LBN about MOU  
May 19 Screening comments on RRR-2 received from EC  
May 25 Screening comments on RRR-2 received from NRCan  
May 31 PBM provided an agenda and explained to CEAA the requirement for a meeting 

with EC and NRCan such that they provide technical and scientific basis for their 
comments. Tentative meeting date of June 7 set. 

June 2 CEAA advised unable to have EC and NRCan available for June 7th meeting. 
June 13 CEAA provides a list of viable dates for meeting with EC and NRCan.  PBM 

confirms availability for June 23rd. 
June 17 PBM issues letter to CEAA with preliminary response to EC and NRCan comments 
June 21 CEAA advises tentative meeting with EC and NRCan that commentors were 

difficult to organize and has deemed that it is sufficient to have such a meeting 
during Review process. 

June 21 EAO directs that RRR be renamed Addendum 2 irrespective that substantial 
documentation and correspondence already refers to the RRR 

July 4 Submitted Final RRR2 and AIK to EAO 
July 5-6 LBN-PBM community meetings in Burns Lake 
July 13 Submitted final version RRR2 to WG 
July 18 Review period resume restarting at day 109 
August 11 PBM receives review comments RRR Rev 2 from Kim Bellefontaine and Lorax 

Environmental Services.  Most points addressed by Commitments and Mines Act 
Permit. 

August 19 A Settlement Agreement was made to compensate DOJ Holdings Ltd. for any loss 
the Tukii Hunting Camp or the Babine Guide Outfitters may suffer in connection 
with the construction, development and overall operation of the Morrison Mine, in 
the amount of $100, 000 as full and final settlement.  Payment would be made 
three months prior to the commencement of construction. 

August 25 PBM requested a one-week suspension of the 180-day review period. 
September 1 PBM sent updated stream and Morrison Lake water quality baseline and 

predictions to Greg Tamblyn of MOE, and EAO and CEAA 
September 1 Review period restarted 
September 6 EAO issued draft Assessment Report for comments 
September 19-27 Field program conducted to obtain additional baseline fisheries, benthics, 

zooplankton and phytoplankton, water quality, hydrology, groundwater, and 
meteorology data from Morrison Lake, Nakinilerak Lake, streams and rivers. 

September 28 PBM submitted Project Description with Commitments Rev.K to EAO 
September 29 PBM requested a temporary suspension at day 176 of the 180 day review period 

due to EAO requesting a 3rd Party Review 
October 3 MOE, MEMPR, Skeena Fisheries Commission (“SCF”), NRCan, Ministry of 

Transportation and Infrastructure (“MOTI”), Forests, Lands, Natural Resources 
Operators (“FLNRO”) comments on Draft Assessment report. 
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November 13 Robertson Geoconsultants Inc (“RGC”) submitted the 3rd party review on 
Hydrogeology and Water Quality.  They concluded that no additional field work 
was required and that the scope of hydrogeological site characterization work 
completed to date may exceed baseline data collected for EAC applications of 
other mining projects in B.C.  They also concluded that any uncertainties could be 
addressed by way of sensitivity analysis. 

November 21 PBM submitted a response to the report prepared by RGC (dated November 13th).  
Solander Ecological Research Ltd. (“SER”) submitted the 3rd party review of the 
Aquatic Resources and Fisheries.  They concluded that if PBM is able to 
demonstrate with reasonable confidence that seepage and effluent discharges will 
not exceed BC Water Quality Guidelines, then only minimal fisheries work appears 
to be required for the EA, although additional work may be required for 
permitting. 

December 2 RGC submitted revised 3rd Party Review Report. 
December 6 PBM submitted Response Report in response to SER’s Review Report. 
December 9 PBM submitted marked up revised RGC report, along with the response report and 

a letter. 
December 12 Chris Hamilton, EAO requested that PBM fund a toxicity study to determine effects 

of cadmium on salmon.  PBM responded that a previous study, conducted in 1978, 
indicated that sockeye are less sensitive than trout.  Also, previously MOE advised 
that Lake Trout and White Fish be used as a reference as they reside in Morrison 
Lake the longest. 

December 16 EAO, CEAA, and PBM met with RGC to review the scope of work to address the 3rd 
party review recommendations. 

December 19 PBM submitted 3rd Party Review Response Work of Scope to EAO and CEAA. 
December 21 Chris Hamilton, EAO requested that PBM line the Tailings Storage Facility with a 

geo-membrane with a permeability of 10-10m/s to reduce seepage.  He also 
questioned the placement of the diffuser in Morrison Lake.  PBM responded that, if 
required, PBM will commit to lining the Tailings Storage Facility (“TSF”) with an 
engineered soil barrier and/or geo-membrane with an average permeability of 10-
9m/s to limit seepage to the receiving streams and Morrison lakebed to meet 
water quality objectives that are protective of salmon spawning habitat and 
stream aquatic habitat.  The water quality objectives will be developed to the 
satisfaction of EAO, MOE, EC and DFO.  Alternatives to a lined TSF will be 
considered if the PBM can demonstrate sufficient knowledge of hydrogeologic 
properties and hydrogeology modeling, aquatic toxicity, and spawning habitat in 
Morrison Lake and aquatic habitat in the receiving streams to the satisfaction of 
EAO, MOE, EC and DFO. 

2012 
January 27 Received comments from SCF regarding 3rd Party Review Reports. 
January 31 Submitted revised 3rd Party Review Response Report based on the Response Work

of Scope. 
February 2 Submitted Potentially Acid Generating (“PAG”) backfill response report to EAO 
February 8 EAO requested that PBM line the TSF with a geo-membrane liner. 
February 9 KCB sent letter to EAO regarding water quality predictions for a geo-membrane 

lined TSF situation. 
February 23 Sent updated Key Commitments to EAO and CEAA. 
February 24 Sent updated All Commitments and Project Description to EAO and CEAA. 
March 14 Draft Assessment Report 
March 21 Received Comments from EC on 3rd Party RRR 
April 19 Submitted the 3rd Party Review Response Report – Addendum 1 providing the 

results of lining the TSF with a geo-membrane liner, if needed; leakage through 
the geo-membrane liner, geo-chemical loading in streams and emerging 
groundwater and Morrison Lake effects. 

April 27 Comments from CEAA on 3rd Party RRR 
April 30 Submitted 3rd Party RRR Addendum to EAO and CEAA 
May 7 Draft Assessment Report 
June 4 EAO e-mail re Project Description, Commitments & Tracking Table 
August 2 MOE-Environmental Protection Division Final Comments 
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August 8 MEMPR Comments 
August 9 Letter from EAO re comments from agencies 
August 13 PBM Final Comments 
August 21 EAO, after 763 days, completed the Environmental Application Review Stage and 

submitted their referral documents to the Ministers for decision. 
August 27 PBM received the final Certified Project Description and the Table of Conditions 

that had been submitted to the ministers.  These documents would be part of the 
EA Certificate 

August 29 PBM received unsigned Environmental Assessment Certificate #M12-01 
October 1 EAC Application was rejected. 

2013 
February 13 PBM retained John J.L. Hunter, Q.C. of Hunter Litigation Chambers Law 

Corporation. 
April 4 Hunter Litigation filed petition in the Supreme Court of BC 
July 18 PBM received an envelope, anonymously, by mail containing what appears to be 

an August 13, 2012 draft of the Recommendations of the Executive Director of the 
Environmental Assessment Office Report in respect of PBM's application for an EA 
Certificate for the Morrison Copper/Gold Mine.  PBM was not aware that this 
document existed and had never seen the draft Recommendations, which did not 
include a recommendation that the application for an EAC be denied. 

August 7 to 9 BC Supreme Court hearing challenging the decision to reject the EAC Application. 
December 9 BC Supreme Court released Judgement 
December 11 BC Supreme Court transcript made available to shareholders 
December 16 PBM posted Affidavit #4 (August 13, 2012 draft of Recommendations document) 

2014 
January 13 PBM announced 30 day period for BC Government to challenge decision ended 

without challenge. 
January 30 PBM announced that the Recommendations of the Executive Director of the EAO in 

the matter of an application for an Environmental Assessment Certificate for the 
proposed Morrison Copper/Gold Mine Project (dated September 20, 2012) had 
been provided to the Company for review and response to the recommendations 
made in the report. 

March 12 PBM announced that it had submitted a response to the letter from the Associate 
Deputy Minister and Executive Director of the BC Environmental Assessment Office 
(“EAO”), Doug Caul.  Klohn Crippen Berger (“KCB”) prepared a report that clarifies 
the remaining concerns of the EAO regarding the Morrison Copper/Gold Project, 
allowing the EAO and the Ministers to make an informed decision with respect to 
supporting the EAO Conclusion that “EAO is satisfied that the Assessment process 
has adequately identified and addressed the potential adverse environmental, 
economic, social, heritage and health effects of the proposed Project, having 
regard to the successful implementation of the conditions and the mitigation 
measures set out in Schedule B to the draft EA Certificate”. 

March 28 PBM was advised by letter from Associate Deputy Minister and Executive Director 
of the BC Environmental Assessment Office (“EAO”), Doug Caul that a two-week 
extension (to April 25, 2014) to the deadline for the members of the Working 
Group to submit their responses to the response prepared by Klohn Crippen 
Berger and the Company.  The Company was also advised that following receipt 
by EAO, any responses from the Working Group will be provided to the Company 
and the Company would have 20 days from the receipt of those comments to 
reply. 

April 25 to 29 The responses received from the Working Group were posted on the Project 
Information website. 

April 29 PBM was advised by letter that the second phase of the reconsideration process 
was complete.  The Company was given until May 20, 2014 to provide a reply to 
any new comments or evidence by the Aboriginal groups and the Working Group 
and that following receipt of the reply that all parties would be contacted and 
provided with a outline of the process and procedure for referral to the Honourable 
Mary Polak, Minister of Environment and the Honourable Bill Bennett, Minister of 
Energy and Mines. 
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May 20 PBM requested a 3 day extension (to May 23rd) to the submission date. 
May 23 PBM submitted it’s response to the Working Group comments received.  PBM’s 

technical response was contained in the report prepared by KCB (with support 
from a number of Technical Experts).  The letter accompanying the technical 
response states “The document continues to support our opinion that the Project 
will not have a risk of significant adverse environmental effects and addresses the 
main items of concern identified by reviewers of the Morrison Copper/Gold Project 
EAO Decision Response Document (KCB 2014).  These comments were received 
from the Working Group members and associated parties and this report is 
provided on behalf of PBM who requested the opportunity to respond to the 
comments received.  PBM’s letter provided more general comments on the process 
to date and the relevant questions for consideration.  It also stated that the 
Morrison Copper/Gold Project is located in a resource development area (not a 
protected area) within the Morice Land and Resource Management Plan, signed by 
the BC Government in May 2007, which supports economic activities such as 
mining and forestry and the Lake Babine Nation's 5-year Economic Development 
Plan, March 2012, supports mining within its' Traditional Territory.  The EAO 
Assessment Report demonstrates that the   mitigation plan is sound and that there 
are no significant adverse effects.  None of the comments by the current reviewers 
provide any new information to contradict this finding. 

July 16 PBM announced that it had received a letter from the Associate Deputy Minister 
and Executive Director of the BC EAO, Doug Caul, advising that the Company’s 
application for the EAC for the Morrison Copper/Gold Mine Project was referred to 
the Minister of Environment and the Minister of Energy and Mines for 
reconsideration on July 4, 2014.  The letter stated that the 45 day timeline for a 
decision by the Ministers, subject to any extensions, will be applied. 

August 19 PBM announced that the Honourable Mary Polak, Minister of Environment, had 
suspended the environmental assessment of the Morrison Copper/Gold project 
pending the outcome of the Independent Expert Engineering Investigation and 
Review Panel in relation to the tailings dam breach at the Mt. Polley mine, which 
was announced on August 18th by the Minister of Energy and Mines, the 
Honourable Bill Bennett. 

2015 
January 30 The Independent Review Panel Report on the investigation into the cause of the 

failure of the tailings storage facility (“TSF”) at the Mount Polley Mine was released 
February 26 PBM announced that it had received a letter from Doug Caul, Associate Deputy 

Minister, BCEAO which provided an opportunity to comment on the Mount Polley 
Investigation Report in relation to the Morrison project by March 20th, focusing on 
the potential implications of the recommendations of the Report to Morrison and 
its proposed tailings management facility.  The same opportunity was provided to 
the Lake Babine Nation, the Gitxsan Treaty Society and the Gitanyow Hereditary 
Chiefs.  Any materials provided will be forwarded to the other party, with a short 
opportunity to respond. 

March 23 PBM announced that it had submitted a response, prepared by KCB, to the 
Independent Technical Review Board Panel Report Recommendations in regards to 
the TSF Failure at the Mount Polley Mine. 

April 17 The responses from the Lake Babine Nation, the Gitxsan Treaty Society and the 
Gitanyow Hereditary Chiefs to the March 2015 report from KCB were posted on 
the BC Government’s e-PIC site. 

 
The Company held its Annual General Meeting on June 18, 2015 in the Company’s corporate 
office in Vancouver.  All nominated directors were re-elected to the board and all resolutions
passed with 32.26% of our issued shares represented. 
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The audited financial statements for the year ended January 31, 2015 and the
Management’s Discussion and Analysis (Form 51-102F1) for the three month period ended
January 31, 2015 have been filed on sedar.  The 20-F Annual Report required for our NYSE
MKT Listing for the year ended January 31, 2015 has been filed on the US Securities and
Exchange Commission’s EDGAR website.  Both are available for downloading on our website
at http://www.pacificbooker.com/financials.htm. 
 
On June 11th, the Company announced a non-brokered private placement consisting of
100,000 units.  The private placement units consisted of one share at a purchase price of
$5.00 per share and a warrant to purchase one-half of one share, exercisable at a price of
$6.00 per share for two years, subject to regulatory approval.  On July 24th, due to the 
change in the trading price, PBM amended the private placement units to a purchase price 
of $2.00 per share and a warrant to purchase one-half of one share, exercisable at a price
of $2.50 per share for two years and will now consist of 300,000 units.  The proceeds of the 
private placement will be used for general working capital.  No finder’s fee or commission is
payable and no insiders participated in the private placement.  The private placement was
completed on September 21, with 277,800 shares and 138,900 warrants issued to 17
placees for total proceeds of $555,600. 
 
On July 22nd, PBM announced the appointment of Victor Eng to the Board of Directors.  Mr. 
Eng is a Registered Professional Forest Technician with over 28 years experience in contract
implementation and is currently employed as a contract implementation consultant.  He
began his technician experience with the BC Forest Service in Hazelton, BC and later moved
to Vernon to work for Riverside Forest Products Ltd. (now Tolko Industries).  He replaced
Mark Gulbrandson, who has resigned from the board for personal reasons.  Mr. Gulbrandson
was appointed to the board in June 2005. 
 
During the quarter under discussion, the Company did not issue any common shares on
exercise of options or warrants and has not granted any options. 
 
Outlook for 2015/16 
PBM believes that the scope of the further assessment should be completed in support of
the Mines Act/Environmental Management Act permits and would be completed prior to
applying for the permits after receiving the Environmental Assessment Certificate. 
 
PBM is reviewing the Environmental Assessment Application submission along with its
consultant to consider the next steps, including a political strategy or challenging the
decision based on the reasonableness of the government review. 
 
PBM looks forward to working with the BC Government and First Nations to bring the mine
into production, providing employment and training opportunities for residents of north-
western BC while successfully implementing the mitigation measures that the Company is 
committed to. 
 
Subject to receiving all required permits and authorizations, mine construction will proceed
with the following activities: 
 Prepare applications for  permits and other authorizations and licenses; 
 Finalize our contracting strategy for Pre-production; 
 Tender Pre-Production Contracts (EPC); 
 Proceed with procurement including ordering long lead time items (i.e. HPGR, etc); 
 Site Engineering Survey; and 
 Detailed Engineering and Design. 
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The Company’s current share capital is 15.2 M shares fully diluted including 250,000
common shares to be issued to Xstrata (formerly Noranda, Falconbridge) upon the start of
commercial production as part of the purchase agreement with Noranda. 
 
Subsequent to the period end, the Company has not granted or cancelled any options.  The 
Company has completed the private placement announced on June 11th and amended July 
24th and has issued 277,800 common shares for total proceeds of $555,600 and has issued
138,900 warrants, exercisable for 2 years at a price of $2.50 per share.  No finders fee or
commission was payable for this transaction and no insiders participated. 
 
Results of Operations 
A significant amount on the Statement of Comprehensive Loss is the recording of the option
based payments and the offsetting contributed surplus in equity.  As this is a non-cash 
transaction, it has no impact on the working capital of the Company.  This calculation
creates a cost of granting options to Eligible Persons (as defined by the policies of the TSX 
Venture Exchange and/or National Instrument 45-106).  The cost is added to our operating
expenses with the corresponding increase in the Company’s equity.  The option based
payment expense is allocated, in proportion to the number of options granted, to the 
accounts for Consulting fees ($11,563), Directors fees ($30,451), Investor relations fees
($17,880) and Professional fees ($3,251).  These amounts total $63,145 for the current
fiscal year, and were incurred in the first quarter of the fiscal year. 
 
If the option based payments amounts were removed from the operating loss, the loss
would show as $114,540, a decrease of $58,370 when compared to the previous quarter.
The largest amount difference was in Filing and Transfer Agent fees which were lower by 
$46,518, reflecting the payment of the annual fees to the exchanges and for sedar filing.
The next largest amount difference was a decrease in Shareholder information and
promotion costs by $11,260 when compared to the previous quarter, mostly due to the end 
of the agreement with the Progressive Group in February.  The next largest amount
difference was a decrease in Travel in the amount of $3,180 reflecting the costs for the 
PDAC and KEG attendance in the quarter ended April 30th.  The next largest amount 
difference was an increase in Office and miscellaneous in the amount of $1,951 reflecting 
the increase in insurance costs (mostly to the change in the US$ exchange rate) and the
costs related to the annual materials mail out.  Professional fees which were higher by 
$1,380, mostly reflecting the cost for the corporate tax return and a reduced amount for
legal fees in the current quarter.  All other expenses had a difference of less than $1,000
between the quarter ended July 31st and the quarter ended April 30th with the July 31st

quarter lower. 
 
When you compare the quarter ended July 31, 2015 with the July 31, 2014 quarter, the 
option based payment expense, allocated to the accounts for Consulting fees, Directors 
fees, Investor relations fees and Professional fees, total $320,532 for the 2014 fiscal 
quarter, compared to $nil for the 2015 fiscal quarter.  If the option based payments
amounts were removed from the operating loss, the loss would show as $150,159 for the 
quarter ended July 31, 2014, compared to $114,540 for the quarter ended July 31, 2015. 
The difference between these two first quarters was $35,619, with 2015 lower.  The largest
amount was in Shareholder information and promotion which was higher by $31,285 in 
2014 reflecting the agreement with Renmark and also fees for Dig Media during that 
quarter.  Filing and Transfer Agent fees were higher by $3,568 in 2015 reflecting the filing
fees for the private placement announced in June and amended in July.  The next largest 
amount difference was in Professional fees, which were lower in 2015 by $2,552 due to a
reduced cost for legal fees in the current quarter.  Director fees were lower by $2,500 in the
2015 quarter due to an additional meeting held in 2014.  All other expenses had a
difference of less than $1,000 between the 2015 and 2014 fiscal quarters, with 2015 lower. 
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During the current quarter, the Company incurred $38,698 in exploration & evaluation
expenditures on the Morrison property, compared to $59,866 in exploration & evaluation 
expenditures on the Morrison property in the quarter ended April 30, 2015 and compared to 
$86,322 for the quarter ended July 31, 2014. 
 
Liquidity 
The Company currently does not have a producing mineral property.  The Company’s only 
source of funds has been from sale of common shares, some interest revenue from cash on 
hand, and reclamation bond interest.  The exploration and development of mineral deposits 
involve significant risks including commodity prices, project financing, permits and licenses
from various agencies in the Province of British Columbia and local political and economic
developments. 
 
The Company’s financial instruments consist of cash, reclamation deposits, accounts
payable and accrued liabilities and amounts owing to related parties.  It is management’s 
opinion that the Company is not exposed to significant interest, currency or credit risks
arising from its financial instruments. 
 
At the end of the fiscal year 2015, the Company reported a net loss of $1,713,748 ($0.14
per share) compared to a net loss of $4,205,419 ($0.34 per share) for the year ended 
January 31, 2014. 
 
Cash held at the end of the period was sufficient to meet our current liabilities. 
 
Pacific Booker has a lease for the rental premise in which the Company’s head office 
operates.  It is a standard rental lease which expired in April 2015 and has been extended 
for another 6 months to October 31, 2015.  Details on the financial obligations are detailed
in our annual financial statements (Note 13). 
 
Off-Balance Sheet Arrangements 
The Company has one off Balance Sheet arrangement with Xstrata LLP for 250,000 shares 
to be issued on commencement of commercial production on the Morrison property.  The
details on this transaction are disclosed in our interim and annual financial statements
(Note 5). 
 
The Company has signed an agreement with a hunting lodge in the area of the project,
which, conditional on the receipt of applicable permits and licences, requires the Company
to pay $100,000 (plus sales tax if required) as full and final compensation for any loss of
business which the lodge may suffer in connection with the construction, development and
overall operation of the mine.  This payment is required to be made three months prior to
commencement of construction. 
 
Related Party Transactions 
Payments were made or incurred to 2 current company directors for services provided in
the course of normal business operations.  Specifically, to a director for shareholder
relations and financing, and to another director for services related to project management.
Payment was also made to an officer of the Company for accounting and management
services.  Fees for these services amounted to $64,560 in the current quarter compared to
$64,133 for the corresponding period in the previous fiscal year. 
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Also, payments were made to our independent directors for attendance at board and
committee meetings.  Fees for this amounted to $4,500 for the current quarter compared to
$7,000 for the corresponding period in the previous fiscal year. 
 
Proposed Transactions 
The Company does not have any proposed transactions planned, with the exception of
continued funding arrangements. 
 
Accounting Estimates and changes in policies 
The Company has detailed its significant accounting policies in Note 3 of the annual financial 
statements. 
 
Issuer’s disclosure controls and procedures 
The Company has procedures that we believe provide reasonable assurance that material
information is made known to the individuals preparing the filings by others within the 
Company, particularly during the period in which the annual filings are being prepared.  The
Company has controls in place over financial reporting to provide reasonable assurance
regarding the reliability of financial reporting and the preparation of financial statements for
external purposes in accordance with the International Financial Reporting Standards
(“IFRS”), and the Company has evaluated the effectiveness of its disclosure controls and 
procedures as of the end of the period.  We hereby disclose our conclusion that the 
disclosure controls and procedures are effective. 
 
Forward Looking Statements 
This discussion may include forward-looking statements respecting the Company’s
strategies.  By their nature, forward-looking statements are subject to numerous risks and
uncertainties that can significantly affect future results.  Actual future results may differ
materially from those assumed or described in such statements as a result of the impact of
issues, risks and uncertainties, which the Company may not be able to control.  The reader 
is therefore cautioned not to place undue reliance on such forward-looking statements.  The
Company disclaims any intention or obligation to update or revise these forward-looking 
statements. 
 
Selected Annual Information 
The following summary information has been taken from the financial statements of Pacific
Booker Minerals Inc., which have been prepared in accordance with International Financial 
Reporting Standards (“IFRS”).  The figures reported are all in Canadian dollars. 
 
The following table shows the total revenue (Finance income), the loss from our financial
statements, total assets, and total long term liabilities for each of the three most recently
completed financial years. 
 

For the year ended Total Assets 

Total 
Long-term 
Liabilities 

Total 
Revenue 

Net Loss 
 

Total Per Share 
January 31, 2013 $ 30,905,845 $ - $ 3,960 $ 1,045,316  $ 0.09 
January 31, 2014 $ 30,287,558 $ - $ 1,217 $ 4,205,419  $ 0.34 
January 31, 2015 $ 29,718,621 $ - $ 963 $ 1,713,748  $ 0.14 
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Summary of Quarterly Results 
The following summary information has been taken from the financial statements of Pacific
Booker Minerals Inc., which have been prepared in accordance International Financial 
Reporting Standards (“IFRS”).  The figures reported are all in Canadian dollars.  US dollar
amounts held as US dollars are converted into Canadian dollars at current exchange rates
until actually converted into Canadian dollars, at which time the actual amount received is
recorded.  Any gains or losses from the exchange of currencies are reported on the
Statement of Comprehensive Loss for the company in the current period. 
 
The following table shows the total revenue (Finance income), the loss from our financial
statements (cost of operating expenses, etc) before any unusual items, and the total loss
and loss per share for each three month period for the last eight quarters.  The second table
following shows the same items on an accumulating basis per fiscal year. 
 

For the three months ended 
Total 

Revenue 
Loss before 
other items 

 
Net Loss 

Total Per Share 
October 31, 2013  $ 206  $ 1,502,329  $ 1,502,123  $ 0.12 
January 31, 2014  $ 710  $ 407,614  $ 406,904  $ 0.03 

April 30, 2014  $ 171  $ 620,353  $ 620,182  $ 0.05 
July 31, 2014  $ -  $ 470,691  $ 470,691  $ 0.04 

October 31, 2014  $ 159  $ 331,051  $ 330,892  $ 0.03 
January 31, 2015  $ 633  $ 292,616  $ 291,983  $ 0.02 

April 30, 2015  $ -  $ 236,055  $ 236,055  $ 0.02 
July 31, 2015  $ -  $ 114,540  $ 114,540  $ 0.01 

 
 

For the period ended 
Total 

Revenue 
Loss before 
other items 

Net Loss 
Total Per Share 

for the 9 month period ended October 31, 2013  $ 507  $ 3,799,022  $ 3,798,515  $ 0.31 
for the year ended January 31, 2014  $ 1,217  $ 4,206,636  $ 4,205,419  $ 0.34 

for the 3 month period ended April 30, 2014  $ 171  $ 620,353  $ 620,182  $ 0.05 
for the 6 month period ended July 31, 2014  $ 171  $ 1,091,044  $ 1,090,873  $ 0.09 

for the 9 month period ended October 31, 2014  $ 330  $ 1,422,095  $ 1,421,765  $ 0.12 
for the year ended January 31, 2015  $ 963  $ 1,714,711  $ 1,713,748  $ 0.14 

for the 3 month period ended April 30, 2015  $ -  $ 236,055  $ 236,055  $ 0.02 
for the 6 month period ended July 31, 2015  $ -  $ 350,595  $ 350,595  $ 0.03 

 



PACIFIC BOOKER MINERALS INC. 
MANAGEMENT'S DISCUSSION AND ANALYSIS (FORM 51-102F1) 

For the three month period ended July 31, 2015 
 

 

Page 15 of 16 
 

 
Additional Disclosure for Venture Issuers 
 
Mineral Property Interests 
The following tables show the cost (write off) of acquisition payments by claim for each of
the last eight quarters. 
 

 Morrison Total 
As at July 31, 2013  $ 4,832,500  $ 4,832,500 
to October 31, 2013 - - 
to January 31, 2014 - - 

As at January 31, 2014  $ 4,832,500  $ 4,832,500 
to April 30, 2014 - - 
to July 31, 2014 - - 

to October 31, 2014 - - 
to January 31, 2015 - - 

As at January 31, 2015  $ 4,832,500  $ 4,832,500 
to April 30, 2015 - - 
to July 31, 2015 - - 

As at July 31, 2015  $ 4,832,500  $ 4,832,500 
 
 
Deferred Exploration & Development expenditures 
The table following shows the exploration expenditures or (write-offs) for each of the last
eight quarters on a per claim basis. 
 

 Morrison Grants/Tax Credits Total 
As at July 31, 2013  $ 24,869,471  $ (859,434)  $ 24,010,037 
to October 31, 2013 46,160 - 46,160 
to January 31, 2014 42,320 - 42,320 

As at January 31, 2014  $ 24,957,951  $ (859,434)  $ 24,098,517 
to April 30, 2014 76,136 - 76,136 
to July 31, 2014 86,322 - 86,322 

to October 31, 2014 35,400 - 35,400 
to January 31, 2015 36,496 - 36,496 

As at January 31, 2015  $ 25,192,305  $ (859,434)  $ 24,332,871 
to April 30, 2015 59,866 - 59,866 
to July 31, 2015 38,698 - 38,698 

As at July 31, 2015  $ 25,290,869  $ (859,434)  $ 24,431,435 
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Equity 
The table following shows the change in capital stock and net operating expenses for each 
three month period and the accumulated operating deficit and total equity for the last eight 
quarters. 
 

 
Capital 
Stock 

Subscriptions 
Received 

Contributed 
Surplus 

Operating 
Loss 

Deficit 
ending Total Equity 

As at July 31, 2013 $ 49,874,704 $ -  $ 12,142,670 $ 2,296,392 $ 31,389,114 $ 30,628,260 
to October 31, 2013 -   -  1,295,733  1,502,123 32,891,237  30,421,870 
to January 31, 2014 6,000  -  213,440  406,904 33,298,141  30,234,406 

As at January 31, 2014 $ 49,880,704 $ -  $ 13,651,843 $ 4,205,419 $ 33,298,141 $ 30,234,406 
to April 30, 2014 -   -  446,823  620,182 33,918,323  30,061,047 
to July 31, 2014 22,000  -  320,532  470,691 34,389,014  29,932,888 

to October 31, 2014 -   -  219,504  330,892 34,719,906  29,821,500 
to January 31, 2015 -   -  135,309  291,983 35,011,889  29,664,826 

As at January 31, 2015 $ 49,902,704 $ -  $ 14,774,011 $ 1,713,748 $ 35,011,889 $ 29,664,826 
to April 30, 2015 -   -  63,145  236,055 35,247,944  29,491,916 
to July 31, 2015 -   365,000 -   114,540 35,262,484  29,742,376 

As at July 31, 2015 $ 49,902,704 $ 365,000 $ 14,837,156 $ 350,595 $ 35,362,484 $ 29,742,376 
 
Disclosure of outstanding share data 
 
Details of our share transactions for the period and a listing of our outstanding options and
warrants can be found in Note 8 of our financial statements. 
 
Subsequent to the period end, the Company has not issued granted or cancelled any
options.  The Company has completed the private placement announced on June 11th and 
amended July 24th and has issued 277,800 common shares for total proceeds of $555,600
and has issued 138,900 warrants, exercisable for 2 years at a price of $2.50 per share.  No
finders fee or commission was payable for this transaction and no insiders participated. 
 
Shares issued: 

Certificate Dated details 

Transaction amounts Accumulated totals 
# of 

shares 
 
$ 

 
# of shares 

 
$ 

July 31, 2015 balance forward   12,363,539 $ 49,902,704 
September 21, 2015 Private Placement 277,800 $  555,600 12,641,339  50,458,304 

 
Options transactions: 

 
Date 

 
details 

Exercise 
Price 

 
Expiry date 

 
# of shares 

 
Total 

July 31, 2015 total outstanding    2,186,407 
 
Warrant transactions: 

 
Date 

 
details 

Exercise 
Price 

 
Expiry date 

# of 
shares 

 
Total 

July 31, 2015 total outstanding    0 
September 21, 2015 Granted $ 2.50 September 21, 2017 138,900 138,900 

 


